

Tenants

Fichtenweg 3+7+15

Date: 14/10/2009  
Your contact person: Mr Kessner  
Phone: +49 (0)7071 9697-16  
Fax: +49 (0)7071 9697-19  
E--mail: matthias.kessner@sw-tuebingen-hohenheim.de  
Our reference:  
Visitors' address:  
Fichtenweg 5, 72076 Tübingen

Construction time - facade renovation Fichtenweg 3+7+15

Dear Sir or Madam

**Unfortunately, we will not be able to observe the planned total construction schedule, which will be extended by approx. 4-6 weeks.**

Therefore, we developed a priority plan.

**The balconies were shelved.**

The other building elements will be completed this year as far as possible - Fichtenweg 3 completely, Fichtenweg 15 potentially, however at the end of January at the latest, and Fichtenweg 7 until mid-February at the latest. The balconies will be completed subsequently.

The scaffolding will be taken down from the top to the bottom as soon as the respective floors have been provided with boards. In this way, the houses in Fichtenweg 7 and possibly also Fichtenweg 15 will be free from any scaffolding with the exception of a few floors.

The very noise-intensive work will be completed until Saturday, 17/10/2009, with the exception of the ground floors. Insulation work will be completed until the end of next week, i.e. 24/10/2009. As the insulation must be pegged, the construction work will be noise-intensive next week. We very much regret this and hope that you will understand. We had planned to avoid this situation.

However, we have to point out that all companies involved made an effort to adhere to the construction time plan and some companies also regularly worked on Saturdays.

Moreover, the construction schedule was too tight.

We were not able to carry out the drilling on the ground floors for lack of technical clarity and we are not in a position to carry them out now. However, you will be informed about potential drilling beforehand at any rate.

We would also like to thank you as we have only received a few complaints and you have been very patient.

Of course, we will keep you up-to-date about future operations.

Yours sincerely,  
By order of

Kessner